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INNOVATIVE DELIVERY 

Delivering Major Mobility Projects 
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GDOT Innovative Delivery History  

• 1998 – Present, Design-Build 

o Low bid 

• 2003 – Present, P3 

o Unsolicited Projects - Challenges 

• Through 2015 

o $1 billion DB projects delivered 

o DB has evolved – low bid to best value 

o Design-Build-Finance – NWC and 285/400 I/C 
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DBB vs DB Organization 
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Amount Awarded for Design-Build  
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Innovative Delivery Highlights 

 

I-285/SR 400 Interchange 

 

Safe Routes to Schools 

SR 316 at Walther Boulevard Grade Separation 

SR 47 at Little River Bridge Replacement I-75 – Northwest Corridor Express Lanes  
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MAJOR MOBILITY 

INVESTMENT PROGRAM 

Design Build and P3 Projects 
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MMIP Proposed Projects  

Roadway Improvement Projects 

Total 
Project $ 
Estimate 
(Millions) 

1 I-285/I-20 East Interchange $475 

2 I-285/I-20 West Interchange $790 

3 I-285 West Wall Express Lanes, I-20 to I-75 $655 

4 I-285 East Wall Express Lanes, I-85 to I-20 $580 

5 SR 400 Express Lanes; I-285 to McGinnis 
Ferry Road 

$1,800 

6 Revive 285, Express Lanes I-75 to I-85 $4,200 

7 I-85 North Widening; Hamilton Mill to SR 211 $135 

8 I-85 North Widening; SR 211  to US 129 $305 

9 I-75 NB Truck Lanes; SR 155 (McDonough) to 
I-475 

$1800 

10 & 11 I-16/I-95 and I-16 Interchange 
I-16 Widening; I-95 to I-516 

$315 

Estimates are escalated to YOE and do not include financing  
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MMIP Delivery Schedule 

Schedule subject to change 
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Estimated OID Program Expenditures* 
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*Estimated expenditures without financing (MMIP & DB/P3) 

Illustrative Example 
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ADDITIONAL DESIGN-BUILD 

PROJECTS 

Innovative Delivery 
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Design-Build Delivery 
• Opportunities Posted on GDOT OID Webpage 
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Bridge Replacement Projects  

• 25 bridges let for 
construction in 2016 

• 14 to be let in 2017 

• Goals: 
– Successfully replace 

deficient bridges 

– Minimize overall 
public 
inconvenience 
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INDUSTRY  

OPPORTUNITIES 

Innovative Delivery 
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Opportunities Ahead 
• Total 10 YR Estimated Construction Work Program: $25 Billion 

– MMIP Estimated Value:  $14 Billion (10 years) 

– Additional DB/P3 projects anticipated at $500M (5 years) 

– GDOT Delivery Staff = 9 FTE 

• Anticipated Consultant Opportunities 
– Extension of Staff – Office IDIQ’s 

– Project or Program Specific Procurements 

– Programmatic Procurements – PMC & GEC’s 

– Final Design & CEI as part of Design-Build  Teams 

• Contractors 
– Traditional DBB Program 

– Traditional DB Program 

– P3 Program 
• Mega Projects TBD 

• Major Mobility Investment Program (MMIP) 
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Resource Needs Over Time for 

MMIP & DB Program 
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• GDOT 
o PM/DPM 

o IA, Oversight & Key Owner 

Decisions/Approvals 

• PMC  
o Program Management, Oversight & 

Administration  

o Programmatic Studies & Analyses, Project 

Management & Administration 

o Procurement  

o Toll Systems Integration Coordination 

o Risk Management 
 Other Roles to Backstop 

• Corridor GECs (Partial/Post-Let 

Delivery) 
o Procurement Support (optional) 

o Environmental & Costing Plans (optional) 

o Design Oversight – Submittal Review 

Construction Management & Oversight – 

OCEI 

• Corridor GECs (Full Delivery) 
o Project Studies & Analyses 
o Procurement Support 
o Scoping  
o Environmental & Costing Plans  
o Pre-Scoping & Early Schematics 
o Design Oversight – Submittal Review  
o Construction Management & 

Oversight – OCEI 

• CEI 
o Construction Inspections 

 
•    ROW and Utility GEC 

o Early acquisition for right of way 
o Early relocation of utilities 
 

• DB Team and Developers 
o Final Design  
o QC/CEI 
o Construction 
o Financing (for all but DB Projects) 
o Operations & Maintenance (DBFOM) 
 

Delivery Roles 
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DBE Opportunities 

• A strong partnership with DBE firms is critical 
to the success of MMIP and DB programs 

• Ongoing outreach opportunities will continue 
through the life of the program 

• The magnitude of MMIP and DB program will 
create opportunities for DBE firm growth 

• Contact Kimberly King, GDOT EEO Director for 
information and support  
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DESIGN BUILD PROCUREMENT 

Chip Meeks,  Georgia DOT P3 Administrator 
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DB Procurement 

The Design-Build selections include: 
• Best Value – The contract is awarded to the Proposer with 

the highest combined score based on a weighting of the 
price proposal and technical proposal evaluation score. 

• Two Phase Low Bid (where GDOT shortlists up to five (5) of 
the most qualified Proposers to participate in the RFP 
phase) – The contract is awarded to the Proposer with the 
lowest responsive proposer. 

• Two Phase Low Bid (where GDOT selects all qualified 
Proposers to participate in the RFP phase) – The contract is 
awarded to the lowest responsive proposer. 

• One Phase Low Bid – The contract is awarded to the 
Proposer with the lowest qualified and responsive bid.  
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Design Build Procurement Process 

Best Value  

• Seeking innovative solutions; with minimal upfront 
design  

• Receive qualifications in first step (shortlist 5 max.) 

• Opportunity to submit Alternative Technical Concepts 

• Receive/evaluate sealed technical proposals 

• Receive sealed price proposals, publicly open  

• Best Value awarded to Proposer with highest 
combined score 

• Example: I-85 Express Lanes, Mainline Weigh-in-
Motion 



Design Build Procurement Process 

Two Phase Low Bid 

• Limited opportunity for innovation 

• Receive qualifications in the first step 

• Receive price and technical proposal in the second 
step 

• Example: I-20 Eastbound Collector-Distributor  

 



Design Build Procurement Process 

One Phase Low Bid 

• No opportunity for innovation; well defined scope  

• Receive price and qualifications package in one step 

• Procurement reduced to 2 -3 months 

• Example: Safe Routes to School (Fulton, Cobb, and 
DeKalb) 

 



Procurement Process 



Design Build Procurement Process 

Instruction to Proposer (ITP) Instructions and schedule for  submitting a price 
proposal and technical proposal 

Volume 1  
(Design-Build Agreement) 

Contract terms and conditions 

Volume 2  
(Technical Provisions) 

Includes project-specific requirements 

Volume 3  
(Programmatic Provisions) 

This volume typically is used for all Design-Build 
projects, and GDOT Standards, Manuals, 
Technical Memorandums, Standard 
Specifications and Special Provisions 

Reference Information Documents (RID) The RID is not a contract document but includes 
background information to assist the contractor 
with designing the project.  

Design Build Contract (RFP) 



Stipulated Fee 

• Paid to the responsive, but unsuccessful 
Proposers 

• Offset a portion of proposal development costs 

• Encourage competition 

• Payment for work product/intellectual property 

 



Partnership = Success 

• Relationship between Contractors and GDOT is 
vital 
o 2 Way, not 1 Way 

• We want your feedback 
o If you’ve participated in DB, we want to know about 

your experience 

o If you haven’t participated in DB, we want to know 
why 

• Continued Development: DB Contract & DB 
Manual 



More Information: 

 

 
GDOT P-3 and Design-Build Webpages 

http://www.dot.ga.gov/PS/Innovative/ 
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